

DecodeMyBrain

Phase 1 Delivery Plan - Native Laravel MVP

First deliverable of the decodemybrain.com Laravel rebuild: a working register -> pay -> take-test loop, with basic UI and a read-only admin view of users.

Prepared: 17 June 2026

1. Phase 1 Goal

Deliver a focused, working MVP of DecodeMyBrain on native Laravel: a member can register, pay for a plan, and take the brain assessment and get a basic report - wrapped in a basic UI with a public home page - and the team gets a basic admin dashboard to see every user and all their data.

2. Phase 1 Scope & Work

3. Pages & Routes in Phase 1

#	Item	What we do
1	User registration	WIRE Confirm & polish signup + login + email OTP + password reset on the native flow.
2	Payment portal	WIRE Stripe Cashier checkout + pricing page wired to the correct one-time prices + webhook. Sells normal plans only - no credit model in Phase 1.
3	Test assessment	CONFIRM Questionnaire flow + scoring + basic PDF report working end-to-end for a paid user.
4	WordPress logic migration	BUILD Migrate the remaining WordPress business logic into native Laravel services, controllers, models, routes, and middleware while preserving the existing behavior.
5	Landing page (UI)	BUILD Polish the landing page UI and connect the public home page to the sign-up, pricing, and checkout entry points.
6	Stripe payment	WIRE Complete Stripe payment logic with Cashier checkout, payment confirmation, webhook handling, and entitlement sync for successful purchases.
7	Pricing modification / management	BUILD Add pricing modification and management so package names, values, and payment-facing pricing can be maintained from the application/admin workflow.
8	New pricing system	BUILD Introduce the new pricing system for the revised package structure and keep it aligned with checkout and Stripe price configuration.
9	Registration popup before payment	BUILD Show the registration popup before payment starts so a user account is captured before checkout and payment entitlement can be tied back to that user.
10	Basic UI	BUILD Shared layout + the flow screens (auth, pricing/checkout, member dashboard shell) plus a public home/landing page at / (hero + product intro + sign-up / pricing CTAs).
11	Admin dashboard (basic)	BUILD Read-only user-360: a list of every user and a detail page showing each user's plan, transactions, test reports, and brain scores. Built on the existing admin module.

Roles

Exactly two roles, no others: Admin (full dashboard access - in Phase 1 this is the read-only user-360 view) and User (frontend member: registers, pays, takes the test, views their report - no dashboard access). Builds on the existing AdminAuthenticated middleware.

Admin	/admin login, /admin/users (list every user), /admin/users/{id} (user-360 detail: plan, transactions, reports, scores).
Webhook	/stripe/webhook (keeps entitlement in sync with payments).

DecodeMyBrain

Phase 2 & Phase 3 Delivery Scope

This appendix extends the Phase 1 Laravel MVP plan with the next delivery scope for administration controls, user visibility, landing UI improvement, and future client-requested changes.

4. Phase 2 - Extended Admin & Commercial Controls

Voucher management control system from admin panel

Build an admin-controlled voucher management system where the team can create, edit, enable, disable, and review voucher codes. The system should support discount rules, validity dates, usage limits, assigned plans or packages, and usage tracking so voucher activity can be managed without developer changes.

User 360 view in admin panel

Expand the admin user-360 screen into a complete operational view of each customer. Admin users should be able to open a user profile and quickly review commercial status, test progress, payment history, and brain assessment outputs from one place.

User 360 Area	Details to show in admin
User plan	Current selected plan/package, plan start date, entitlement status, renewal or expiry information where applicable.
User transaction	Stripe payment records, transaction amount, payment status, payment date, invoice/reference details, and failed or pending payment visibility.
User status	Account status, registration state, email verification/OTP state, payment access state, and whether the user is active, blocked, pending, or completed.
User results	Completed test reports, generated PDF/report access, assessment completion date, and available result history for review.
Brain scores	Brain assessment score breakdowns, key score values, result categories, and score data needed by the admin team for support and review.

Attractive landing UI

Improve the public landing page into a more polished and conversion-focused UI. The page should present the DecodeMyBrain offer clearly, highlight the assessment journey, guide users toward registration and pricing, and keep the design responsive for desktop and mobile visitors.

5. Phase 3 - Additional Client Requirements

In Phase 3, additional client requirements will be reviewed, prioritized, and fulfilled after Phase 2 delivery. This phase is reserved for extra enhancements, workflow changes, reporting needs, integrations, or refinements requested by the client once the core Laravel MVP and admin control systems are in place.

